COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2021

ESTI MATE SUMVARY 12:45: 39
CONTI D: C23297 ESTI MATE NO. 0008 FI NL SPEC YR 2005
PCN: 23297-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.5 DAYS TI ME ALLOW 80 WORK DAYS
R1 ADA CURB RAMPS - 088A, 075B, 177A, & 285 D PERCENT TI ME: 99. 38 ORI G TI ME ALLOW 80 WORK DAYS

PRQIECT NO CO88A- 036
R1 ADA CURB RAMPS - 088A, 075B, & 177A

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE DOUGLAS, REG ON 1
JEFFERSON
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PER OD ENDI NG 10/ 08/ 2021 DATE TIME STARTED 11/16/2020
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN 11/ 16/2020
DATE AWARDED 09/ 09/ 2020 DATE TI ME SToPpPED 06/ 17/2021
DATE CONTRACT EXECUTED 09/25/2020 DATE ACCEPTED 06/ 17/ 2021
COMMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 11/ 16/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1,161, 010. 60 PARTI Cl PATI NG $ 25,022. 14 $ 0. 00
AWARD PRQJECT AMTI:  $  1,527,137.78 NON- PARTI Cl PATI NG 1, 135, 988. 56 -7,887.10
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 161, 010. 70 -7,887.10
FUNDS AVAI LABLE: $ -0.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,161, 010. 70 -7,887.10
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 22, 907. 07
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,161, 010. 70 15, 019. 97
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,161, 010. 70 15, 019. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15, 019. 97 N

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Structure

Del i neat or

Si dewal k

Curb and Gutter

Concr et e Pavemnent

Vat

Asphal t

Pavenent

Mar ki ng

Pul |

Box

Traffic Signal

Face (Pedestri an)

Pol e

Pedest al

Pedestrian Push Button

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
EACH
2, 566. 96000
0. 000
EACH
15. 72000
1,527. 900
5%
41.11000
3, 096. 700
LF
17. 91000
185. 600
5%
47.55000
633. 700
5%
30. 12000
240. 000
SF
5. 27000
7.000
EACH
647. 97000
1. 000
EACH
158. 04000
1. 000
EACH
431. 98000
25. 000
EACH

79. 02000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE
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0. 000
0. 000

0. 000
0. 000
0. 000

1,527.900
0. 000

1,527.900
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12:45: 39

AMOUNT

62, 811.

55, 461.

8, 825.

19, 087.

1, 264.

4, 535.
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431.

1, 975.
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CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23297-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO 0008 12: 45: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 04005 Cd ean Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
697. 87000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 30. 000 30. 000
cY 0. 000 0. 00
29. 80000 30. 000 894. 00
0070 203-01590 Front End Loader (Rubber Tire) 4.500 4.500
HOUR 0. 000 0. 00
112. 26000 4.500 505. 17
0075 203-01597 *Pot hol i ng 93. 000 93. 000
HOUR 0. 000 0. 00
214. 94000 93. 000 19, 989. 42
0080 203-02330 Laborer 4. 000 4.000
HOUR 0. 000 0. 00
57. 30000 4. 000 229. 20
0085 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2, 370. 63000 2.000 4,741.26
0090 208-00090  *Erosion Control (Curb Ranp) 114. 000 114. 000
EACH 0. 000 0. 00
295. 43000 114. 000 33, 679. 02
0095 210-00001 Reset Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,107. 23000 0. 000 0.00
0100 210-00010 Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
232.94000 0. 000 0. 00
0105 210-00065 *Reset Monument (Type 3A) 14. 000 14. 000
EACH 0. 000 0. 00
306. 79000 14. 000 4,295.06
0110 210-00810 Reset Ground Sign 21.000 21.000
EACH 0. 000 0. 00

264. 09000 21.000 5, 545. 89



CONTI D:

ROADWAY

CAT NO0200

0115 210-00815

0120 210-00860

0125 210-01700

0130 210-02510

0135 210-04010

0140 210-04020

0145 210- 04050

0150 212-00050

0155 213-00008

0160 213-00067

0165 213-00070

C23297
23297-BID
CO88A- 036

| TEM
DESCRI PTI ON

Reset Sign Panel

*Reset Pedestrian Push Button

Reset Sprinkl er Head

Rel ay Sprinkler System

Adj ust Manhol e

Modi fy Inlet

Adj ust Val ve Box

Sod

Ml ching (Wood Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

ESTI MATE NO. 0008

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
264. 09000
6. 000
EACH
300. 28000
1. 000
EACH
52. 68000
1. 000
LS
10, 536. 13000
1. 000
EACH
549. 54000
0. 000
EACH
5, 808. 12000
1. 000
EACH
393. 40000
0. 000
SF
0. 79000
0. 000
CF
2.30000
0. 000
SF
10. 06000
0. 000
sy

. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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0. 000
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0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT
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1, 801.

52.

10, 536.

549.
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.00
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.00

.00

.00

.00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23297-BID ESTI MATE RUN 10/ 08/ 2021
PRQIECT CO88A- 036 ESTI MATE NO 0008 12: 45: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0170 304-06000 *Aggregate Base Course (Cl ass 6) 174. 900 174.900
TON 0. 000 0. 00
37.16000 174.900 6, 499. 28
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 231.590 231. 590
TON 0. 000 0. 00
84. 29000 231.590 19, 520.72
0180 412-00190 Concrete Pavenent (Patching) 0. 000 0. 000
Sy 0. 000 0. 00
110. 40000 0. 000 0. 00
0185 412-00600 Concrete Pavenent (6 Inch) 37.700 37.700
5% 0. 000 0. 00
84. 98000 37.700 3,203.75
0190 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 118. 200 118. 200
Sy 0. 000 0. 00
113. 33000 118. 200 13, 395.61
0195 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2. 75000 0. 000 0.00
0200 608-00000 Concrete Sidewal k 887. 600 923. 600
SY -36. 000 -2,745. 36
76. 26000 887. 600 67, 688. 38
0205 608-00010 Concrete Curb Ranp 1, 403. 700 1, 425. 800
SY -22.100 -3,231.90
146. 24000 1, 403. 700 205, 277. 09
0210 608-00015 Det ect abl e War ni ngs 48. 000 48. 000
SF 0. 000 0. 00
54. 46000 48. 000 2,614.08
0215 609-21010 Curb and CGutter Type 2 (Section I-B) 0. 000 0. 000
LF 0. 000 0. 00
34. 23000 0. 000 0.00
0220 609-21020 Curb and Gutter Type 2 (Section |I-B) 1, 644. 300 1, 691. 100
LF -46. 800 -1,787.76
38. 20000 1, 644. 300 62, 812. 26



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23297-BID ESTI MATE RUN 10/ 08/ 2021
PRQIECT CO88A- 036 ESTI MATE NO 0008 12: 45: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0225 609-21021 Curb and Gutter Type 2 (Section I1-M 465. 500 469. 100
LF -3.600 -122.08
33. 91000 465. 500 15,785.11
0230 609-24008 Gutter Type 2 (8 Foot) 11. 500 11. 500
LF 0. 000 0. 00
88. 03000 11. 500 1,012. 35
0235 612-00001 Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
23.90000 0. 000 0. 00
0240 612-00002 Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
25. 93000 0. 000 0.00
0245 612-00003  Delineator (Type III) 2. 000 2.000
EACH 0. 000 0. 00
26. 89000 2.000 53.78
0250 613-07001 *Type One Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 032. 54000 2.000 2, 065. 08
0255 613-07002 *Type Two Pul | Box 2. 000 2.000
EACH 0. 000 0. 00
1, 896. 50000 2.000 3,793.00
0260 613-07003 *Type Three Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2,029. 26000 1. 000 2,029. 26
0265 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
2,332.70000 0. 000 0. 00
0270 613-07005 *Type Five Pull Box 2.000 2.000
EACH 0. 000 0. 00
2,718.32000 2.000 5,436. 64
0275 614-00011 Sign Panel (Cass I) 75. 000 75. 000
SF 0. 000 0. 00
37.07000 75. 000 2,780.25



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23297-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO 0008 12: 45: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00216 Steel Sign Post (2x2 Inch Tubing) 13. 000 13. 000
LF 0. 000 0. 00
29. 64000 13. 000 385. 32
0285 614-70200 *Accessi bl e Pedestrian Signal 2.000 2.000
EACH 0. 000 0. 00
2,018. 72000 2.000 4,037. 44
0290 614-72860  *Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
579. 49000 4. 000 2,317.96
0295 614-72863 *Pedestrian Push Button Post Assenbly 20. 000 20. 000
EACH 0. 000 0. 00
1, 949. 18000 20. 000 38, 983. 60
0300 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
173. 85000 0. 000 0. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
142, 298. 84000 1.000 142, 298. 84
0310 626-01113  Public Information Management (Tier 111) 213. 000 213. 000
DAY 0. 000 0. 00
105. 36000 213. 000 22,441. 68
0315 627-00008 *Modi fi ed Epoxy Pavenent Marking 1. 000 1. 000
GAL 0. 000 0. 00
158. 04000 1.000 158. 04
0320 627-00013 *Paverrent Marking Paint (H gh Build) 5. 000 5. 000
GAL 0. 000 0. 00
131. 70000 5. 000 658. 50
0325 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 974.000 1,974.000
Li ne
) SF 0. 000 0. 00
13. 70000 1,974.000 27,043. 80
0330 629-01110 *Locate Monunents 35. 500 35.500
HOUR 0. 000 0. 00

86. 92000 35.500 3, 085. 66



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23297-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: CD88A- 036 ESTI MATE NO 0008 12: 45: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00000  *Flagging 3, 352. 450 3, 352. 450
HOUR 0. 000 0. 00
31. 18000 3, 352. 450 104, 529. 39
0340 630-00007 Traffic Control Inspection 50. 000 50. 000
DAY 0. 000 0. 00
124. 75000 50. 000 6, 237.50
0345 630-00012 Traffic Control Managenent 89. 000 89. 000
DAY 0. 000 0. 00
561. 21000 89. 000 49, 947. 69
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
141. 27000 3. 000 423.81
0355 630-80340 Pedestrian Barricade (ADA) 510. 000 510. 000
LF 0. 000 0.00
55. 22000 510. 000 28,162. 20
0360 630-80341  Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
68. 91000 19. 000 1,309. 29
0365 630-80342  Construction Traffic Sign (Panel Size B) 12. 000 12. 000
EACH 0. 000 0.00
121. 45000 12. 000 1, 457. 40
0370 630-80355 Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
8, 977. 06000 4.000 35,908. 24
0375 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 5. 000
Type
ype) EACH 0. 000 0. 00
1, 646. 73000 5. 000 8, 233. 65
0380 630-80360 Drum Channel i zi ng Devi ce 10. 000 10. 000
EACH 0. 000 0. 00
44. 23000 10. 000 442.30
0385 630-80380 Traffic Cone 172. 000 172. 000
EACH 0. 000 0. 00

14. 68000 172. 000 2,524.96



CONTI D:

CAT NO0200

0390 630-80393

0395 700-70010

0400 700-70111

0405 700-70380

CAT NO0400

0410 620-00002

0415 620-00020

C23297
23297-BI D
C088A- 036
| TEM
DESCRI PTI ON
ROADVWAY
St ackabl e Vertical Panels
F/ A M nor Contract Revisions

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 10/ 08/ 2021

ESTI MATE NO. 0008 12: 45: 39
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
77.000 77.000
EACH 0. 000 0. 00
44. 23000 77.000 3, 405. 71
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,135,988.46$  -7,887.10% 1,135, 988. 46
1. 000 1. 000
EACH 0. 000 0. 00
24, 368. 08000 1. 000 24, 368. 08
1.000 1. 000
EACH 0. 000 0.00
654. 06000 1. 000 654. 06
CAT 0400  CURRENT AMT $  25,022.14$ 0.00$ 25,022 14

PROQIECT TOTAL

CURRENT AMI $ 1,161, 010.60 $

-7,887.10% 1, 161, 010.



